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ESTIMATE RUN 11/12/2010

ESTIMATE SUMMARY 11:02:19

CONTID: C16878         ESTIMATE NO: 0006 FINL 2005

PCN: 16878-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER PERCENT TIME:

PROJECT NO: SHE2254-075                   

I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/12/2010 DATE TIME STARTED 07/26/2009

6663 COLORADO BLVD. DATE LET 05/21/2009 DATE WORK BEGAN 07/26/2009

 DATE AWARDED 06/01/2009 DATE TIME STOPPED 11/20/2009

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED 11/20/2009

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 07/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 925,985.00 PARTICIPATING $ $ 8,641.90

AWARD PROJECT AMT: 854,374.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,815.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.97

WORK DAYS

WORK DAYS

99.91%

821.45

8,641.90

8,641.90

21,457.52

$

$

$

$

925,163.55

0.00

925,163.55

0.00

925,163.55

0.00

0.00

925,163.55

0.00

AMOUNT DUE 925,163.55 21,457.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,457.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0 TIME ALLOW: 74

ORIG TIME ALLOW: 65
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 113.000

0.000

202-00090  
 

113.000

EACH

6.35000 717.55113.000

0.00

0010 BLADING 62.500

0.000

203-01500  
 

63.000

HOUR

145.00000 9,062.5062.500

0.00

0015 *POTHOLING 4.000

0.000

203-01597  
 

4.000

HOUR

185.00000 740.004.000

0.00

0020 TOPSOIL 785.000

0.000

207-00205  
 

785.000

CY  

7.00000 5,495.00785.000

0.00

0025 SILT BERM 756.000

0.000

208-00004  
 

756.000

LF  

10.00000 7,560.00756.000

0.00

0030 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0035 STORM DRAIN INLET PROTECTION 16.000

0.000

208-00050  
 

16.000

EACH

200.00000 3,200.0016.000

0.00

0040 STABILIZED CONSTRUCTION ENTRANCE 5.000

0.000

208-00070  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0045 EROSION CONTROL SUPERVISOR 20.000

0.000

208-00206  
 

20.000

DAY 

210.00000 4,200.0020.000

0.00

0050 *SEEDING (NATIVE) 6.080

0.000

212-00006  
 

6.080

ACRE

845.00000 5,137.606.080

0.00

0055 *SOIL CONDITIONING 6.080

0.000

212-00032  
 

6.080

ACRE

1,955.00000 11,886.406.080

0.00
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCH TACKIFIER 0 0.000

0.000

213-00061  
 

0.000

LB  

0.70000 0.000.000

0.00

0065 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000

0.000

216-00041  
 

28,000.000

SY  

1.05000 29,400.0028,000.000

0.00

0065 MATERIAL ALLOWANCE SOIL RETENTION BLANKET 0.000

0.000SY  

0.91000 0.000.000

0.00

0070 *CONCRETE CLASS D 29.262

0.000

601-03000  
 

29.262

CY  

180.00000 5,267.1629.262

0.00

0075 *TENSIONED CABLE BARRIER 12,630.000

0.000

606-20010  
 

12,630.000

LF  

11.00000 138,930.0012,630.000

0.00

0080 *END ANCHORAGE (TENSIONED CABLE BARRIER) 10.000

0.000

606-21010  
 

10.000

EACH

2,860.00000 28,600.0010.000

0.00

0085 PLACE ASPHALT MILLINGS 5,757.000

0.000

608-01550  
 

5,757.000

SY  

6.00000 34,542.005,757.000

0.00

0090 *DELINEATOR (TYPE I) 47.000

0.000

612-00001  
 

47.000

EACH

25.00000 1,175.0047.000

0.00

0095 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

26.25000 0.000.000

0.00

0100 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

27.50000 0.000.000

0.00

0105 *DELINEATOR (TYPE II) (BARRIER) 92.000

0.000

612-00022  
 

92.000

EACH

20.75000 1,909.0092.000

0.00
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0115 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

30,000.00000 15,000.000.500

0.00

0120 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0125 UNIFORMED TRAFFIC CONTROL 672.500

0.000

630-00003  
 

672.500

HOUR

58.00000 39,005.00672.500

0.00

0130 TRAFFIC CONTROL VEHICLE 1.800

0.200

630-00004  
 

2.000

EACH

4,700.00000 9,400.002.000

940.00

0135 TRAFFIC CONTROL INSPECTION 56.000

0.000

630-00007  
 

56.000

DAY 

115.00000 6,440.0056.000

0.00

0140 TRAFFIC CONTROL MANAGEMENT 60.000

0.000

630-00012  
 

60.000

DAY 

600.00000 36,000.0060.000

0.00

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.400

3.600

630-80341  
 

36.000

EACH

43.00000 1,548.0036.000

154.80

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.120

3.680

630-80342  
 

36.800

EACH

63.00000 2,318.4036.800

231.84

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.870

1.430

630-80343  
 

14.300

EACH

110.00000 1,573.0014.300

157.30

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 109.440

12.160

630-80344  
 

121.600

SF  

21.00000 2,553.60121.600

255.36
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 PORTABLE MESSAGE SIGN PANEL 2.700

0.300

630-80355  
 

3.000

EACH

5,800.00000 17,400.003.000

1,740.00

0170 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.300

630-80358  
 

3.000

EACH

1,000.00000 3,000.003.000

300.00

0175 DRUM CHANNELIZING DEVICE 94.500

10.500

630-80360  
 

105.000

EACH

47.00000 4,935.00105.000

493.50

0180 TRAFFIC CONE 269.100

29.900

630-80380  
 

299.000

EACH

9.00000 2,691.00299.000

269.10

0185 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.200

630-85040  
 

2.000

EACH

16,500.00000 33,000.002.000

3,300.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2002 REFLECTOR STRIP (6 INCH) REFLECTOR STRIP 6" 1,560.000

0.000

612-00075  
 

1,560.000

EACH

24.80000 38,688.001,560.000

0.00

2004 *MODIFY INLET RIASE INLET 30" 1.000

0.000

210-04020  
 

1.000

EACH

6,900.00000 6,900.001.000

0.00

2005 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 230.000

0.000

203-00060  
 

230.000

CY  

15.21739 3,500.00230.000

0.00

2007 2 INCH ELECTRICAL CONDUIT 780.000

0.000

613-00200  
 

780.000

LF  

9.31915 7,268.94780.000

0.00

CAT 534,143.157,841.90534,215.65CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0220 REMOVAL OF SIDEWALK 9.800

0.000

202-00200  
 

10.000

SY  

130.00000 1,274.009.800

0.00

0225 *REMOVAL OF PAVEMENT MARKING 2,989.000

0.000

202-00250  
 

2,989.000

SF  

1.05000 3,138.452,989.000

0.00

0230 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

600.00000 600.001.000

0.00

0235 *STRUCTURAL CONCRETE STAIN 26,325.000

0.000

601-40401  
 

26,325.000

SF  

1.50000 39,487.5026,325.000

0.00

0240 GUARDRAIL TYPE 7 (STYLE CC) 3,931.000

0.000

606-00720  
 

3,931.000

LF  

56.00000 220,136.003,931.000

0.00

0245 CONCRETE SIDEWALK 5.300

0.000

608-00000  
 

5.300

SY  

240.00000 1,272.005.300

0.00
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0250 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

0.000

EACH

20.75000 0.000.000

0.00

0255 *SIGN PANEL (CLASS II) 12.500

0.000

614-00012  
 

13.000

SF  

16.00000 200.0012.500

0.00

0260 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

0.000

EACH

385.00000 0.000.000

0.00

0265 IMPACT ATTENUATOR 2.000

0.000

614-85001  
 

2.000

EACH

21,000.00000 42,000.002.000

0.00

0270 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

30,000.00000 15,000.000.500

0.00

0275 *EPOXY PAVEMENT MARKING 60.950

0.000

627-00005  
 

70.000

GAL 

79.00000 4,815.0560.950

0.00

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000

0.000

627-00012  
 

54.000

GAL 

23.00000 1,242.0054.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,081.000

0.000

627-02010  
 

1,081.000

SF  

12.65000 13,674.651,081.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

107.000

0.000

627-30327  
 

107.000

SF  

23.25000 2,487.75107.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,615.000

0.000

627-30332  
 

1,615.000

SF  

6.35000 10,255.251,615.000

0.00

0300 FLAGGING 291.000

0.000

630-00000  
 

291.000

HOUR

22.00000 6,402.00291.000

0.00
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PCN: 16878-BID    ESTIMATE RUN 11/12/2010

PROJECT: SHE2254-075                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:19

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0305 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

115.00000 0.000.000

0.00

0310 TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

0.000

DAY 

600.00000 0.000.000

0.00

0315 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.200

630-85010  
 

2.000

EACH

4,000.00000 8,000.002.000

800.00

2006 REMOVAL OF GROUND SIGN REMOVAL OF GROUND SIGN 5.000

0.000

202-00810  
 

5.000

EACH

87.15000 435.755.000

0.00

CAT 370,420.40800.00371,169.35CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0320 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0325 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

300.00000 600.002.000

0.00

CAT 20,600.000.0020,600.00CURRENT AMT0400 $ $ $

$ 925,163.558,641.90$925,985.00$CURRENT AMTPROJECT TOTAL


